— ernfield.
{b[lﬂ crs: / P. 0. Box 1201

Enfield, CT 06083
I Change Request I

Ph : (860) 627-6870

To: Loran Compson Number: 8
Pacheco Ross Archilects, P.C. Date: 7/9/14
72 Voorheesville Avenue Job: 14-009 Thompsonville Fire Station
PO Box 558 Phone:

Voorheesville, NY 12186
Ph: {518)765-5105 Fax; {518)765-5107

Description:  Add Carport Foundations PER CIC-005

We are pleased to offer the following specifications and pricing to make the following changes:
Add Carport Foundalions PER CIC-005

L $10,003.85

It you have any questions, please contact me al 860-627-6870. W

S

oM
- /@9 M

Submitted by: Kirk Nassetla Approved by:
Dale;

Cc:
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Proposed Change Order
Detail Breakdown Sheet

PCO 8 Carport Foundations

Direct

Costs Item

PCO$

5.00%

$412.05

SUBTOTAL - SUBS _

_$8,653.05

EBI - LaboriMatenals# Uts Rate

Carpenter G T T $0.00
Laborer $110.00
Mason $0.00
Concrete Material $623.00
Misc Mt ( $50.00
Superintendent W $355.00
EBI Overhead and Prof t 10% $113.80

TOTAL DIRECT COSTS o

__$1,251.80

Ind|rect '

Costs: H_rs Rate
Project Manager ] $0.00
Chief Estimator $0.00
Project Englneer $0.00
T e $0.00
TOTAL INDIRECT COSTS $0.00
Bond Premium | | 1,00% $99.00
TOTALS $10,003.85

{Gwebi-company\generaloficoforms\PC Odala)




GML Construction Inc. CHANGE
20 Cottage Ave, ORDER
Wilbraham, MA 01095
Phone:413-599-1453 CHANGE ORDER #
Fax:413-599-6605 1751
DATE
CUSTOMER 71912014
Enfield Builders, Inc.
P.0. Box 1201
1654 King Sireet
Enfield, CT 06083
PROJECT 05 Carport
DESCRIPTION UNIT Qry RATE TOTAL
EXCAVATE AND BACKFILL, FOR CARPORT PIERS BACH 3,200.00 3.200.00
EXCLUSIONS:
UNSUITABLE SOILS, STONE, FILL
THESE ITEMS WILL BE DONE BY THE UNIT PRICES
TOTAL $3.200.00

ACCEPTED

SIGNATURE




ENGINEERED BUILDING PRODUCTS, INC. CHANGE ORDER REQUEST

Bloomfield, CT WWW.EBPFAB.COM No. 04-CICH#005
Phone: (860) 243-1110

Fax: (860} 243.1034 Date: 07107714
Contractors Name: ENFIELD BUILDERS, INC Job Name: THOMPSONVILLE FIRE DISTRICT #2

Attentlon: KIRK NASSETTI Job Location: ENFIELD, CT
Phone: 860-627-6870 Job Number:  14C0018
Emall: 860-827-8017

We hereby raquest a change order to parform the additional work as describad below:

Work:  FURNISH AND DELIVER (16} 3/4" X16°A36 X16" J-HOOK ANCHOR BOLTS AND (4) 3/8°X7"X7" BEARING PLATES (21LBS) PER

DETAIL 2 ON $4.0 AND CICHDOS

Qualifications & Excluslons: (16} 3/4"X16" A.B.'S AT $4.50/EACH=%72.00

NO ANCHOR BOLT PLAN: DETAILED SHOP SKETCH FOR AS AND BEARING PLATES ONLY

INSTALLATION BY OTHERS

NO TAXES

NO STRUCTURAL BEAMS

BASED ON UPAINTED STEEL BOLTS AND PLATES

NEW RATES EFFECTIVE 1/0114

MATERIAL: COSTUNIT UNIT TOTAL
WF, L, PL&RD 21 Lbs. $ 0.90 perlb. 18.00
Tubes & Pipos 0 Lbs. $ 1.05perlb. 0.00
Paint 1] Gals. $ 32,00 per Gal. 0.00
Purchasss ANCHOR BOLTS 5 72.00
Renlal Equipment 0 $ 0.00

LABOR & DELIVERY: STRAIGHT TIME OVERTIME
Detalling 1.5 $100.00 per hour $1650.00 per howr 160.00
Shop 2 $05.00 per hour $142.50 por hotw 190.00
Project Management 0 $ 105.00 per hour $157.50 par hour 0.00
Erection - Open Shop 0 $ 110.00 par hour $160.00 per hour 0.00
Union-Prev. Wage 0 $127.00 per hour $190.50 par hour 0.00
Trucking 1 $110.00 per hour $165.00 per how 110.00

Sub-total 541
Tax $0
Bond $0
Total $541
ENGINEERED BUILDING PRODUCTS, ING. CUSTOMER NAME:
Authofized Represeniative Aulhorized Representative

Dale: Date:




ENFELD BUILDERS, HC.

Thompsenvilie Fire Station
35 North Maln Sireet
Enfleld, CT 08082

Building Flatwork & Site Concrete
Labor

Exhibit A
Scope of Work
February 27, 2014

Elecirical Precast Transformer Vault (By Eleclrical Contraclor)

Electrical Precast Base for Sila Lighting (By Sile Conlractor)

Precast Concrele Curbing

Concrele Sundry Material (listed above)

Concrele Reinforcing - Material

Pumplng
Car Port Column Foolings (if required ADD 34.600)#—_—
<

Memorial Bell Column Foolings

GENERAL INFORMATICN:

Company Name: Solo Concrele

Office Phona Number: 203 6374425

EBI Project#:; 14-009 |

EBI Job Cosl #: 03-320-5
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